


PeerGrade - T10

Week 2 Log - June 5, 2024



Mahir



Bhavya



Josh



Abdul

Completed Tasks

Done 10 Estimate: 7 This has been completed ...					
8	⌚ Project Planning - Requirements Video #18	Done	mahirr476 and na...	L	
9	⌚ Duplicated Discord messages for PR reviewed / Issues Assigned #7	Done	JoshFarwig		
10	⌚ UVP, MVP, Project Objectives / Success Criteria for Project Plan #9	Done	JoshFarwig	S	
11	⌚ Tech Stack, High-Level risks, Assumptions and constraints #11	Done	Bhavya290223, m...	M	
12	⌚ Users, Usage Scenarios, High-Level Requirements #10	Done	Bhavya290223, J...	M	
13	⌚ Edited weekly-report.yml for running autolog script #26	Done	mahirr476	S	
14	⌚ Summary Milestone Schedule - Project Planning #20	Done	JoshFarwig and m...	S	
15	⌚ Adding details to the Summary Milestone Schedule + other Project Plan details #22	Done	mahirr476		
16	⌚ Added some extra definition to user requirements, excluded some reach requirements #23	Done	JoshFarwig		
17	⌚ Summary milestone schedule/20/summary milestone schedule project planning #24	Done	JoshFarwig		
+ Add item					


Currently In Progress

In progress 7 Estimate: 10 This is actively being worked on ...			
1	Use Case Models #30	In progress	namekeptanonymo... L
2	Create Automated Weekly Log Workflow #16	In progress	JoshFarwig and m... S
3	Data Flow Diagram (Level 1) #33	In progress	namekeptanonymo... M
4	Data Flow Diagram (Level 0) #32	In progress	namekeptanonymo... M
5	System Architecture Design #29	In progress	JoshFarwig L
6	Translate Requirements Into Use-Case Diagrams and a Feature Breakdown Structure #13	In progress	Bhavya290223, J... L
7	Figma UI Mock Designs #28	In progress	mahirr476 and na... XL
+ Add item			

Currently in Backlog

Backlog 1 Estimate: 0 This item hasn't been started ...			
1	App Skeleton Setup	Backlog	M
+ Add item			

Burn Up Chart





Major Focuses

- Design plan documentation submission
- System Architecture design layout
- DFD 0 and DFD 1
- Database table designs
- Full system UI figma mockups