



# PeerGrade - T10

Week 1 Log - May 31, 2024



Mahir



Bhavya



Josh



Abdul

Completed Tasks

Done					
This has been completed					
4	Project Planning - Requirements Video	#18	Done	mahirr476 and nam...	L
5	Duplicated Discord message for PR reviewed / Issues Assigned	#7	Done	JoshFarwig	
6	UVP, MVP, Project Objectives / Success Criteria for Project Plan	#9	Done	JoshFarwig	S
7	Tech Stack, High-Level risks, Assumptions and constraints	#11	Done	Bhavya290223, ma...	M
8	Users, Usage Scenarios, High-Level Requirements	#10	Done	Bhavya290223, Jos...	M
9	Summary Milestone Schedule - Project Planning	#20	Done	JoshFarwig and ma...	S
10	Adding details to the Summary Milestone Schedule + other Project Plan details	#22	Done	mahirr476	
11	Added some extra definition to user requirements, excluded some reach requirements	#23	Done	JoshFarwig	
12	Summary milestone schedule/20/summary milestone schedule project planning	#24	Done	JoshFarwig	

Currently In Progress

⌄ ○ In progress 4 Estimate: 10 This is actively being worked on ⋮

○ Create Automated Weekly Log Workflow #16	In progress	JoshFarwig and m...	S
! Edit weekly-report.yml for running autolog script #26	In progress	mahirr476	S
○ Translate Requirements Into Use-Case Diagrams and a Feature Breakdown Structure #13	In progress	Bhavya290223, J...	L
○ Figma UI Mock Designs #28	In progress	mahirr476	XL

Add item

### Currently in Backlog

Filter by keyword or by field

Discard Save

Title	...	Status	...	Assignees
⌄ ○ Backlog 4 Estimate: 0 This item hasn't been started ⋮				
1 ○ System Architecture Design #29		Backlog		
2 ○ Data Flow Diagram (Level 0) #32		Backlog		
3 ○ Data Flow Diagram Level 1 #33		Backlog		
4 ○ Use Case Models #30		Backlog		

+ Add item

### Burn Up Chart





#### Major Focuses

- Project plan documentation submission
- System Architecture design plans
- Weekly Automated log (in development)
- Discussion of potential (extra) features
- Formulating important client questions to narrow system specs