

PeerGrade - T10

Week 2.1 Log - June 7, 2024




Mahir



Bhavya



Josh



Abdul

Currently in Backlog

Backlog (4 Estimate: 0 This item hasn't been started ...)				
1	Authenticated Login #48	Backlog	Bhavya290223 and ...	(M)
2	Settings UI React Component #47	Backlog	mahirr476 and nam...	(M)
3	Peer-review React UI component #46	Backlog	mahirr476 and nam...	(M)
4	Class UI React Component #45	Backlog	mahirr476 and nam...	(L)

Currently In Progress

In progress (2 Estimate: 6 This is actively being worked on ...)				
5	Create Automated Weekly Log Workflow #16	In progress	JoshFarwig and ma...	(S)
6	Design Video Requirement #44	In progress	Bhavya290223, Jos...	(L)

Currently in Review

7	Translate Requirements Into Use-Case Diagrams and a Feature Breakdown Structure #13	In review	Bhavya290223, Jos...	L
8	Use Case Models #30	In review	namekeptanonymous	L
9	Dashboard UI React Component #49	In review	mahirr476	M
10	App Skeleton Vite App #43	In review	mahirr476	S

Completed Tasks

11	Summary Milestone Schedule - Project Planning #20	Done	JoshFarwig and ma...	S
12	App Skeleton Setup #37	Done	mahirr476	M
13	Figma UI Mock Designs #28	Done	mahirr476 and nam...	XL
14	Data Flow Diagram (Level 1) #33	Done	JoshFarwig	M
15	Data Flow Diagram (Level 0) #32	Done	namekeptanonymous	M
16	System Architecture Design #29	Done	JoshFarwig	L
17	Initial 'Hello World' Project Code #38	Done	namekeptanonymous	S
18	Created System Architecture Desc + Designs #39	Done	JoshFarwig	
19	Updated UI portion of SystemDesign.md #40	Done	mahirr476	
20	Level 0 + Level 1 DFD #36	Done	namekeptanonymous	

Burn Up Chart





Major Focuses

- Design plan video submission and document preparation
- System Architecture design layout
- DFD 0 and DFD 1
- Database table designs
- Full system UI figma mockups
- React development app setup and rough component creations